

| NAME | 8B. SIPIWESK IMPACTS MANAGEMENT PLAN | |
|----------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| NEED | There is a need for a systematic, planned approach to mitigating and remediating adverse effects of the project at Sipiwesk Lake. | |
| GOAL | Consistent with Articles 5, 7 and 10, to develop a comprehensive plan associated with management of impacts at Sipiwesk Lake. | |
| DELIVERABLES | <ul style="list-style-type: none"> • Phase 1 planning study draft Phase 1 planning study final report | |
| STRATEGY / SCHEDULE / MILESTONES | Weeks 1-6 Week 7 Week 12 | <ul style="list-style-type: none"> • Notice to proceed • Data gathering for short-longer term program • Data gap analysis • Identifying opportunities for improving current systems of data collection and management • Two-day invitation-only facilitated workshop • Submission of deliverables |
| CONSTRAINTS | <ul style="list-style-type: none"> • Manitoba Hydro to share with Pimicikamak results of its system-wide analysis and records of experimental projects. | |
| ASSUMPTIONS / RISK | <ul style="list-style-type: none"> • Pimicikamak to initiate consultation process as soon as practical | |
| ROLES | <ul style="list-style-type: none"> • Pimicikamak will lead the design and implementation of this program in collaboration with Manitoba & Manitoba Hydro. | |
| BUDGET 16/17 | \$40,000 \$10,000 \$50,000 \$7,500 \$57,500 | Professional Fees Disbursements Subtotal Admin Fee (15%) TOTAL |