

NAME	95. INTERIM PREDETERMINED COMPENSATION MODEL	
PROPOSAL	<p>A Proposal to extend the existing PDC water regime model and agreement addressing high water levels on an interim basis to cover 2017.</p> <p>A proposal to develop a new PDC model addressing low water events which if agreed to can be added to the interim extension agreement</p> <p>In the long term, a proposal will be developed to establish a more comprehensive permanent model, which if agreed, could be in place from 2018 forward.</p>	
GOAL	<p>Develop a new PDC model parameter addressing low water events which if agreed can be added to the interim extension agreement.</p> <p>Consider how to revise the existing agreement to add Pimicikamak as a party and as the representative of CLBOIs in the interim extension agreement.</p>	
DELIVERABLES	<ul style="list-style-type: none"> A new PDC model that addresses low water events and if agreed to, can be added to the interim extension agreement. 	
STRATEGY / SCHEDULE / MILESTONES	<p>Dec 1</p> <p>Dec 15</p> <p>Dec 15</p> <p>Dec 31</p>	<ul style="list-style-type: none"> Hydrometric data collection and review Agreement on threshold values for low water levels and appropriate interim PDC model. Development of a new PDC model addressing low water events which if agreed can be added to the interim extension agreement Final interim one-year 2017 PDC agreement
CONSTRAINTS	<ul style="list-style-type: none"> Determining the impacts associated with low water levels and associated PDC amounts. Consideration of water regime events and impacts pre and post weir Agreeing upon appropriate legal basis to add Pimicikamak as a party and the future role of CLBOIs. 	
ASSUMPTIONS / RISKS	<ul style="list-style-type: none"> Manitoba Hydro will provide all available hydrometric data from 1977-2015 which it has in its possession and is free to divulge. That the parties will be able to agree on the threshold values for low water levels and appropriate interim PDC That the parties will be able to agree on legal issues related to Pimicikamak becoming a party and the role of CLBOIs. 	
ROLES	<ul style="list-style-type: none"> DAL Projects will work together with Manitoba Hydro to finalize a new interim PDC model addressing low water events which if agreed can be added to the interim extension agreement by December 31, 2016; Legal Counsel to discuss and make recommendations related to legal issues identified. 	
BUDGET 16/17	<p>\$23,500</p> <p>\$1,880</p> <p>\$25,380</p>	<p>Professional Fees</p> <p>Pimicikamak Admin Fee (8%)</p> <p>TOTAL</p>